

	Activity	Jan-23	Feb-23	Mar-23	Apr-23	May-23 1st 8th 15th 22nd 29th	
A1	WBA consultation	301 1001 2310 3001 C	Jul 1301 2001 2701	001 1301 2001 2701	310 1001 1701 2401	130 001 1301 2210 2301	
	Local Scrutiny Panels						
A3	Revise WBA						
A4	PSB sign off						
	Translation etc.						
A5 A6	Publish Assessment						
AU	Fublish Assessment						
P1	Cross reference exsisting objectives (5 WBP)						
P2	Delivery of previous priorities						
P3	Develop prioritisation methodology						
P4	PSB agree endorse methodology						
	Identify issues for response analysis						
P6	PSB agree issues for response						
P7	Response analysis						
P8	Advice of the FGCO (14 weeks)						
P9	PSB agree draft outline objectives						
	Drafting WBP						
	Proof/ translate draft plan						
	PSB sign off draft						
	Formal consultation (12 weeks)						
	Scrutiny Scrutiny						
	Revision						
	Sign off by member organisations (and LDGs)						
	Final sign off by Gwent PSB			16			
				16			
	Design						
	Translation and proofing					F	
P20	Publish Well-being plan					5	
	Pre-election period						
	Gwent PSB meetings			16			
	GSWAG		16	10		25	24th Aug 16th Nov
	GSWAG		10			25	24th Aug 10th Nov
	Scrutiny						
	BG Scrutiny						
	Caerphilly Scrutiny						
	Monmouthshire Scrutiny						
	Newport Scrutiny						
	Torfaen Scrutiny						
	Local legacy group						
	BG Local Delivery Group		20			22	4th Sept 20th Nov
	Caerphilly Local Delivery Group		28			22	4th Sept Zoth Nov
	Monmouthshire Local Delivery Group		20				
	Newport Local Delivery Group						
	Torfaen Local Delivery Group	23			10		17th July 16th Oct 22nd Jan
	Torraen Local Delivery Group	23			10		17th July 10th Oct 22hd Jah
	Cabinet						
	BG Cabinet						
	Caerphilly Cabinet						
	Monmouthshire Cabinet						
	Newport Cabinet						
	Torfaen Cabinet						
	Full council						
	BG Full Council						
	Caerphilly Full Council						
	Monmouthshire Full Council						
	Newport Full Council						
	Torfaen Full Council						
	АВИНВ						
	NRW						
	Gwent Police						
	Gwent PCC						
	SWFRS						
	GAVO Management Team						
	TVA Management Team						
	TTTT TO THE TEATH	I	I	ı		I	I