

	Activity	27th	3rd	Apr-23 10th 17th	24th	1st	l <b>ay-23</b> 15th 22n	d 29th			
P1 P2 P3 P4 P5 P6 P7 P8 P9 P10 P11 P12 P13 P14 P15 P16	Cross reference exsisting objectives (5 WBP)  Delivery of previous priorities  Develop prioritisation methodology  PSB agree endorse methodology  Identify issues for response analysis  PSB agree issues for response  Response analysis  Advice of the FGCO (14 weeks)  PSB agree draft outline objectives  Drafting WBP  Proof/ translate draft plan  PSB sign off draft  Formal consultation (12 weeks)  Scrutiny  Revision  Sign off by member organisations (and LDGs)										
P17	Final sign off by Gwent PSB										
P18 P19	Design Translation and proofing										
P20	Publish Well-being plan					5					
	Gwent PSB meetings GSWAG						25	5	24th Aug	16th Nov	<i>'</i>
	Scrutiny BG Scrutiny Caerphilly Scrutiny Monmouthshire Scrutiny Newport Scrutiny Torfaen Scrutiny										
	Local legacy group  BG Local Delivery Group  Caerphilly Local Delivery Group  Monmouthshire Local Delivery Group						22	2	4th Sept	20th Nov	,
	Newport Local Delivery Group Torfaen Local Delivery Group			10					17th July	16th Oct	22nd Jan
	Full council  BG Full Council Caerphilly Full Council Monmouthshire Full Council Newport Full Council Torfaen Full Council ABUHB NRW Gwent Police Gwent PCC SWFRS GAVO Management Team TVA Management Team										