


Timeline for completion of the local assessment of well-being



GWENT PSB 1.10.21

AGENDA ITEM 04

August 2021

September 2021

October 2021

November 2021

December 2021

January 2022

February 2022

March 2022

April 2022

May 2022

Community engagement phase

Develop WBA (iterative)

Data/response analysis

Identify links between different data sets

Consider statutory assessments

Community Area Assessments (22)

Evaluate information coming from engagement

Engagement chapter of assessment

Expert/officer workshops to test data analysis

Consultation draft completed

Mature consultation draft sign of by PSB

Formal consultation

Scrutiny

Amend assessment in light of consultation responses

PSB sign off

Proofing/translation/design etc.

Publish Well-being Assessment